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EXHIBIT B

proposaL [N

17 August 1956

25X1A

DELIVERY SCHEDULE

Production Modification of MP 10737 Recorder Unit

Item
1 Retrofit modification can be completed approximately
two (2) weeks after receipt of small quantities of
recorders at the contractor's plant.
2& 3 Modifications will be completed at the regular shipping
schedule.
4 Covers will be available for shipment in accordance

with the following schedule:

Quantity

Six (6) each
Four (4) each
Fifteen (15) each
Four (4) each
Five (5) each
Nine (9) each
Twelve (12) each
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Date

June 1956

July 1956
August 1956
September 1956
October 1956
November 1956
December 1956

;i M-nf co_nfm'ns informafion affecting the national
e z of tha Un_;tcd States within the mesning of tha
Espionage Laws, Title 18 U.S.C., Section 793 and 47")4 lis
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orized person is prohibited by law."
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